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OFFICE OF
ENVIRONMENTAL CLEANUP

July 15, 2014

Mr. Kevin L. Rochlin I
Remedial Project Manager

U.S. Environmental Protection Agency

Region 10

1200 Sixth Avenue, ECL-111

Seattle, WA 98101

RE: Monthly Report: No. 217, June 2014
Operable Unit No. 02- Asarco Tacoma Smelter Site

Dear Mr. Rochlin:

Point Ruston is submitting this monthly report per the requirements of paragraph 48 of the Consent
Decree for the above referenced site. The report is organized to follow item (a) through (g) of this
paragraph.

In order to more efficiently produce this information, we have included all of the related data in
digital format on the attached disk.

If you have any questions, please call me at (253) 752-2185, extension 236.

Sincerely,

Loren Cohen
Manager of Legal Affairs

Attachment (2 copies)

cc: Peter Striplin - Washington Department of Ecology
Evan Griffiths - CH2MHill (2 copies)
Mike Oelrich — Hydrometrics, Inc.
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A. Actions taken to achieve compliance with the Consent Decree during the previous
month.

1. Point Ruston personnel and its contractors continued to implement various components
of Remedial Action over the month of June. Point Ruston met with EPA for a
coordination meeting on June 6, 2014. Work continued on many various RA tasks,
including work associated with the following projects:

Phase 1 CMP - O&M

Waterwalk CMP — O&M

Temporary Cap & Storm Water Management Plan — O&M

Sequence of Development Plan & Occupancy Plan — Implementing

standards of site occupancy

Occupancy Air Monitoring Plan — Daily air monitoring and reporting

Long Term OMMP — Implementing O&M

Metro Parks Peninsula Park CMP — Implementing O&M

Phase 2 CMP - On-going construction

Building 2B — On-going construction

YVVVY VYVVYVY

In addition, the pre-final inspection for Building 2B RA construction was conducted
on June 6, 2014 and the Final Inspection was conducted on June 13, 2014. Occupancy
was approved on June 16, 2014.

2. Point Ruston continued to conduct on-site and off-site Air Monitoring per the approved
air monitoring plan under the CH&SP.

3. Point Ruston continued to conduct weekly inspections and routine maintenance on the
TIC and site-wide storm water conveyance system.

4. Point Ruston continued to perform all site maintenance and monitoring, including all
requirements under the Site Wide Construction Health and Safety Plan as well as
implementation of the OCF OMMP plan. This included collection, sampling and
contracting for the hauling of the leachate. O&M also included maintaining clean work
areas and roads, fencing and CRZ connections between the site area and phases. O&M
inspection reports, conducted weekly, and the associated data is included in the site-
inspection reports (See Attached).

5. Point Ruston conducted training activities for site visitors and workers, including the
following:
> Site Safety Orientations (Clean Zone) were held for:
1. Sixty-one (61) personnel of various companies
> HAZWOPER Basic training was verified or completed by personnel of the
following companies:
i.  Two (2) Point Ruston employees
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B.

ii.  One (1) Azure-Green employee
> HAZWOPER annual retraining was verified or completed by personnel of
the following companies:
i.  One (1) Hydrometrics employee
> Site Specific Safety Training (Exclusion Zone) was held for personnel of
the following companies:
1. One (1) Point Ruston employee
> Other relevant monitoring or training was verified or completed by
personnel of the following companies:
i.  Two (2) Point Ruston employees (Medical Surveillance)

Summary of sampling, tests and all other data received or generated by Point Ruston in
the previous month.

1.

Storm water outfall sampling, data and related activities include the following;

Section 2.3 of the Final Statement of Work (SOW) for Remedial Design and Remedial
Action — Exhibit F to the Second Amendment requires Point Ruston to continue outfall
monitoring. Outfalls will be monitored to determine if the monthly average surface
water outfall concentrations for arsenic, copper and zinc exceed 0.5 ppm at the North

and South site outfalls until they are abandoned. The South outfall was abandoned on
February 15, 2013.

Weekly composite samples will be collected at each outfall during the construction
season. During the winter season, outfall samples will be collected every other month,
Asarco began the following schedule in May of 2003, which Point Ruston will continue
to implement: weekly composite samples will be collected from April-October, and in
December and February.

In addition to the North Outfall, Point Ruston monitors an existing upland station
southwest of the Grand Avenue & Ruston Way roundabout. This monitoring station is
designated OSW2. Samples were collected by Point Ruston from the outfall locations
on June 9%, 16™, 23™ and 30". Results from samples collected are attached. There
were no exceedances.
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2. OCF leachate sampling, data, disposal and related activities include the following:

Point Ruston collects OCF leachate in a 5,000-gallon polyethylene tank for offsite
shipment and disposal. The OCF OMMP requires inspections to correspond with
monthly, quarterly, or semi-annual reporting intervals as specified by the Response
Action Plan. However, Point Ruston inspects LCRS and LDCRS volumes daily.
LCRS volumes currently average approximately 80 gallons per day. Leachate disposal
was not required in June.

. Air Monitoring, sampling, data and related activities include the following:

Point Ruston performs perimeter (off-site) air monitoring for arsenic and lead analysis
at two locations: NW corner of OCF and south ridge of OCF (vault #1). Trigger levels
for off-site monitoring are 0.2 pg/m*® (As) and 0.75 pg/m* (Pb). Point Ruston also
performs occupancy (on-site) air monitoring for arsenic and lead analysis at three
additional locations: Lot 4B (nursery), Lot 8 and Lot 9. Trigger levels for on-site
monitoring are 0.02 pg/m® (As) and 0.75 pg/m® (Pb), with 90-day rolling average
trigger levels of 0.004 pg/m? (As) and 0.15 pg/m? (Pb). Results for samples collected
June 2" through June 28" are attached. There were no exceedances.

Point Ruston performs monitoring for total suspended particulates (TSP) with a 24-
hour daily average trigger level of 81 pg/m®. A long-term dust monitoring network
consisting of three (3) real-time dust monitors was installed on March 15, 2013.
Currently the TSP e-sampling stations are installed in the following locations: Lot 1A,
Lot 12 and Lot 2A (roof). The TSP monitors transmit 5-minute average TSP readings
to a host computer that logs and calculates the data into 60-minute averages. If 60-
minute averages exceed the trigger level the host computer will generate an email
and/or text notification to designated personnel who will investigate and take
appropriate action. Air monitoring details, including corrective actions, are found in
Appendix A of the Development and Occupancy Plan. TSP data is evaluated and
recorded daily. Charts showing the average daily TSP and weather data are attached.
There were no trigger exceedances in June.

NOTE: On May 16, 2014, the remote radio unit for the TSP at Lot #12 (ES3) was sent
in for troubleshooting and possible replacement under warranty coverage. On May 22,
2014, a 4™ TSP with a remote radio connection was ordered and is to be incorporated
into the dust monitoring system. The loaner E-Sampler (ES4) was sent in to be
refurbished and equipped with a remote radio unit. On June 4, 2014, due to losing
communications with the roof top TSP on Lot #2A, the remaining radio units were sent
in for troubleshooting, repair or replacement. The TSP on Lot #1 (ES1) remains online,
connected to the host computer via ethernet cable. ES2 & ES3 data will be collected
manually on a daily basis until the radio communications are restored.
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C.

Point Ruston performs personal air monitoring in accordance with WAC 296-848-
20060(1) & WAC 296-155-17609(1) (a) to determine if the airborne concentrations of
arsenic and lead exceed the PEL. Personal air monitoring (Exposure Evaluations) was
not required in June.

Point Ruston performs miscellaneous on-site soil sampling related to its various
ongoing RA work and development. Analysis results for samples collected in May are
attached.

> Final cap sampling was conducted on June 4™ from imported top soil for
use as a base for landscape surfaces on Phase 1 — Lot 2BE.

» Confirmation sampling was conducted on June 4™ from temporary clean
gravel cap material along the foundation on the NE side of building 2BW.

» Off-site sampling was conducted on June 5 from asphalt grindings
proposed to be imported for haul road construction and maintenance.

> Confirmation sampling was conducted on June 23" from the temporary

gravel cap on Lot #8 where conduit was buried.

Work Plans and other deliverables completed and submitted during the previous month.

1.

Plans and Documents included the following:
Yacht Basin RA Design Addendum
Point Ruston submitted an addendum for the Yacht Basin to the EPA on June 6, 2014,

Sediment Capping RA
Point Ruston continues to coordinate with DNR, EPA and DOJ in order to lodge the
Consent Decree, which was lodged on June 24, 2014,

Phase 2 CMP

The installation of site controls (storm water, dust, and air monitoring) started at the
end of January 2014, in preparation for Phase 2 construction activities. Phase 2
construction commenced with removal of the Temporary Cap within the Building 1A
footprint on February 3, 2014 and within the Building 9 and 11 footprint on March 31,
2014. Hauling materials to the Cooling Pond began on April 30, 2014. Work continues
on excavation of Building 9 and 11 and construction of the Building 1A foundation.

2. Remedial Action included the following tasks:
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OCF RA construction activities:

Maintained leachate collection system; inspected storm drain system, vaults and cover;
maintained the temporary storage area related to site-wide grading and Temporary Cap
construction.

Phase 1 CMP RA construction activities:

All RA activities are complete, and O&M of the RA components is on-going.
Vertical construction of the condominium component of Phase 1 is on-going. During
the month of June, Point Ruston completed RA and the Smelter Site-Wide cap around
Building 2B.

Waterwalk CMP RA construction activities:
O&M activities have been ongoing, and Point Ruston has implemented final punch
work associated with City of Tacoma requirements for the Waterwalk.

Temporary Impervious Cap and Construction Storm Water Management Plan
RA construction activities:
The TIC has been completed and O&M of the TIC is on-going.

Peninsula Park CMP RA construction activities:
All RA activities are complete, and O&M of the RA components is on-going.

> Site-wide remediation/redevelopment activities:

Continued surface water controls

Construction continues on the Phase 2 CMP under the approved Phase 2 CMP
Maintained onsite haul roads and stockpiles

Maintained erosion and surface water controls; inspected and repaired silt
fence and exclusion zone fencing.

Continued site-wide dust monitoring and control through site and access road
watering, as needed.

Maintained air-monitoring program per CH&SP requirements

Continued to maintain Ruston Way Construction Health and Safety protocols,
including air monitoring, dust suppression, buffer zone maintenance, fencing
and signage.

VVVYY
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D. Actions scheduled for the next six weeks.

1.

Continue to work with DNR and EPA to ensure finalization of the Consent Decree
between the agencies is accomplished in accordance with the terms of the Point
Ruston/DNR settlement agreement.
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2. Point Ruston to maintain the Ruston Way Health and Safety protocols, including
applying tackifier to all buffer areas with exposed soils and continuing to monitor for
dust.

3. Point Ruston to continue implementation of the Waterwalk occupancy controls as well
as any required O&M.

4. Point Ruston to continue implementation of the Phase 1 (Copperline Apartments)
occupancy controls as well as any required O&M.

5. Point Ruston to continue implementation of the Peninsula Park occupancy controls as
well as any required O&M.

6. Point Ruston to continue implementation of the 2B East (Copperline Condominiums)
occupancy controls as well as any required O&M.

7. Vertical construction of the 2B West condominium is ongoing.

8. Construction of Phase 2 is ongoing. Continue to implement and maintain site controls
during RA work.

. Continue to work through final close-out issues under the Peninsula Park CMP project.

10. Continue the O&M and inspections associated with the TIC and site-wide storm water
facilities.

11. Continue CH&SP air monitoring during RA activities.

12. Work with EPA to resolve any issues with regard to the installed Biobarrier at existing
landscaping.

13. Continue to work on necessary items to close the purchase and sale of the Waterwalk
property, per the terms of the agreement with the City of Tacoma.

14. Continue with construction of the Phase 2 CMP and Building 2B West.

15. Start on the construction of Building 9 and 11.

The following Remedial Action tasks are planned to continue:

Monitoring:
a. Outfall sampling (weekly composite samples) during scheduled months
b. Air monitoring per the Air Monitoring Plan
OCF OMMP activities:
a. Continue collection of leachate for offsite disposal
b. Continue monitoring of leachate volumes
Stack Hill activities:
a. Erosion controls and site maintenance; and maintain roads and landscaping,
b. Continue sales & marketing efforts from sales office
Site-wide construction activities:
a. Maintain roads and stockpiles onsite
b. Maintain erosion controls
c. Maintain erosion control BMPs and CH&SP standards

Phase 1 CMP
a. Continue to implement all necessary O&M of the approved Phase 1 area including
Building 2B.
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Waterwalk CMP
a. Maintain erosion control BMPs and CH&SP standards as well as conduct all
necessary O&M inspections and maintenance.
b. Monitor the children’s playground
Peninsula Park CMP
a. Maintain erosion control BMPs and CH&SP standards as well as conduct all
necessary O&M inspections and maintenance.
Temporary Impervious Cap and Construction Storm Water Management Plan
a. Continue to monitor the TIC and conduct all necessary O&M inspections and
maintenance.
Phase 2 CMP
a. Maintain site controls and continue excavation of Building 9 and 11.
b. Continue placement of materials in the Cooling Pond.
c. Continue to construct permanent storm water and sewer systems.

Percentage completion, unresolved delays encountered or anticipated that may affect
schedule, and efforts to mitigate delays.

Completion of EPA negotiations on RA schedule modifications and associated matters
related to the Consent Decree.

The City of Ruston’s interpretation of CERCLA Section 121 interferes in Point Ruston’s
implementation of vital aspects of the on-site remedial action and redevelopment of the
former ASARCO smelter site. Point Ruston continues to attempt to work this issue out,
and has suggested that the City and Point Ruston enter into an alternative dispute resolution
process. This suggestion was rebuffed.

Modifications to work plans or schedules proposed to or approved by EPA.

1. The Second Amendment to the Consent Decree was finalized and the sale of the
property to Point Ruston LLC completed on October 31, 2006.

2. Point Ruston and EPA agreed to begin final negotiations of a Consent Decree
amendment to include updates to the SOW Schedule. Discussions are on-going. Point
Ruston has entered into tolling agreements with the Department of Justice in order to
facilitate negotiations over this extension and other related aspects of the Consent
Decree.
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G. Activities undertaken to support Community Relations Plan during the previous month
and planned for the next four weeks.

1. Point Ruston continues to work in conjunction with staff from the Town of Ruston and
City of Tacoma regarding development plans which incorporate remediation

components for the site, including operation, maintenance, and monitoring issues at the
site.
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